

Contents

Preface, xi

PART I: PROJECT FINANCE, 1

Chapter 1— Make Your Own Econometric Model, 3

A. E. Kerridge

Capital costs. Working capital. Operating costs. Product revenues. Economic factors. Government influences. The econometric model. General factors. Capital costs. Operating costs. Revenues. Financial picture. Loan alternatives. Analyzing the financial picture. Modifying the variables. Simplicity and flexibility.

Chapter 2— Factors to Consider in Project Financing, 17

C. H. Vervalin

Joint venture formation agreement. Completion agreement. Raw materials supply contract. Plant operation/management contract. Product sale and purchase agreement. Loan agreement. Commercial risks. Political/economic risks. Technical risks. Engineer/constructor's role. Contractor responsibility. Project loan structure. Multiple parties. Cash flow. New energy sources. Money availability.

Chapter 3— Know Finance Scope and Structure, 25

Edmond A. Tondou

Protection sought. Supply and sales risks. Primary considerations. Construction period risks. Operating profit margin risks. Political and exchange inconvertibility risks. Vendor guarantees. Vendor progress payments. Letters of credit. Performance bonds.

PART II: MANAGING PEOPLE, 31

Chapter 4— Lead Your People Effectively, 33

C. H. Vervalin

Leadership—Theory X/Theory Y, motivation's role, supervisors game plan. Communication—Guidelines, reading, writing, listening, speaking, meetings. Employee appraisal—benefits, workcentered approach, management by objectives, commonalities, job description, forms. Manage your time better—how to organize a timetable, delegation, managing vs. doing. Improve your decisions—steps to making better decisions, a problem-solving method, the KTA Method, creative problem-solving, synectics, value analysis.

Chapter 5 – Form Better Teams for International Projects, 59
Harley M. McCamish

Evaluation of individuals. Team evaluation. The evaluation process.

Chapter 6 – Strengthen Client-E/C Relations, 65
Kenneth G. Wolfe

Key factors. Contract equity. Project team. Why a contractor? The contract—project scope, liabilities, disputes, termination. Contract implementation.

Chapter 7 – What is a Good Project Manager?, 73
John H. Hanna

Creative endeavor. Why a manager? Authority and responsibility. The right to lead. Style of management. Leadership factor. Discreet use of power. Experience. Planning and scheduling. Decision making. Knowing the people.

PART III: INITIATING THE PROJECT, 79

Chapter 8 – When You Initiate a Project . . . , 81

A. E. Kerridge

Manpower build-up. Initiation steps. Precontract documents. Client communication channels. Kick-off meeting. Establish project code of accounts. Prepare project plan. Determine project organization. Project kick-off meetings. Project design data. Initiate process design. Prepare project coordination procedure. Analyze preliminary project estimate. Issue preliminary project schedule. Review engineering plan. Review procurement plan. Review construction plan.

Chapter 9 – Control Your Costs with Earned Value Concept, 99

John J. S. Wynton

Precision. Earned value concept (EVC) origins. EVC quantification. Project work organization. Categories defined. Earned value data. Cost estimates. EVC benefits.

Chapter 10 – Integrate Project Controls with C/SCSC, 107

A. E. Kerridge

Organization—define the work, coding and numbering, define the organization, assign responsibility. Planning and budgeting—schedule the work, estimating/budgeting, performance baselines, review and authorize. Accounting—record actual costs, measure performance. Analysis—compare plan progress/earned value/actual cost, reporting and monitoring. Revisions and access to data. C/SCSC benefits.

Chapter 11 – Use a Matrix for Project Plans, 123

Robert L. Kimmons

Use of a matrix. Action steps. What. Why. When. How. Who. Where.

Chapter 12 – Improve Project Control, 129

Richard H. Dinger

Generalized engineering management system (GEMS). Project control by the numbers. GEMS—an overview. Putting the system to work—progress reporting, short-term forecasting.

PART IV: SCHEDULING, 139

Chapter 13 – Improve CPM Milestone Networks, 141

A. E. Kerridge

Planning, scheduling, advantages/problems. CPM needs to be flexible. CPM milestone networks—fewer activities, target dates, reevaluate. How to prepare CPM milestone networks. How to use CPM milestone networks.

Chapter 14 – How to Develop a Project Schedule, 155

A. E. Kerridge

Sample project. Major elements. Procurement—procurement cycle, equipment/materials list. Construction—sequences, manhours, field labor, labor peaks, material deliveries. Engineering—orderliness, spread charts, quantify, critical durations. The total project—master schedule, comparative analysis, adjustments, realistic milestones.

Chapter 15 – Scheduling in the Engineering Phase, 173

William H. Holt and Joel L. Russell

Engineering manhours and calendar time. Manpower distribution. Crucial points. The bimodal curve. Refinement methods. Calendar time. Curve shape. Application.

Chapter 16 – Develop Project Scope Early, 183

Marvin Datz

Planning—tools of the trade, cost area, scheduling area. Shopping list, scorecard, Ouija board. Twenty steps to project control. Success potential. Advantages.

PART V: ESTIMATING, 215

Chapter 17 – Evaluate Project Cost Factors, 217

A. E. Kerridge

Estimating methods. Value of methods. Total equipment factors. Validity. Individual equipment factors. Evaluating bulk material factors. Solutions. Bulk material factor relationships. Ratio guidelines. Evaluating labor and miscellaneous factors. Averaging. Escalation. Other equipment-related estimating systems. Factored estimating applications. Other applications.

Chapter 18 – Contingency, Risk, and Sensitivity Analysis, 239

A. E. Kerridge

Types of project estimates. Fixed capital cost estimation. Estimate accuracy. The need for a contingency. Determining contingency. Maximum risk contingency. Other methods. Sensitivity. Judgment factor.

PART VI: COST CONTROL, 253

Chapter 19 – Control the Cost of New Plants, 255

John H. Hanna

Execution plan. Design philosophy. Principles of cost control. Detail procedures.

Chapter 20 – Control Project Costs Effectively, 261

A. E. Kerridge

The estimate—variations, procedures. Basic engineering—cost influence. Equipment—control equipment costs. Commodities—document review, commodity price control. Home office—home office costs, reduce HO manhours. Construction—detailed estimate, control field manhours, construction supervision. Field subcontracts. Schedule—optimization. Project changes.

PART VII: TRACKING AND TRENDING, 275

Chapter 21 – Check Project Progress with Bell and “S” Curves, 277

A. E. Kerridge

The curve applications. Engineering curves. Individual discipline curves. Unsuitable curves. Plan, measure, report. Periodic recording. Manpower forecasting. Master project schedule. Narrow band. Construction curves. Plan and track.

Chapter 22 – Predict Project Results with Trending Methods, 291

A. E. Kerridge

Applications. Limitations. Benefits. Projected deviations. Trend projection. Performance trending. Schedule trending. Cost trending. Material trending. Simplicity.

PART VIII: PROCUREMENT, 311

Chapter 23 – How to Evaluate Bids for Major Equipment, 313

A. E. Kerridge

Pre-select vendors. Prepare inquiry. Receive bids. Preliminary evaluation. Technical evaluation. Commercial evaluation. Pre-award meetings. Conditioning bids. Vendor selection. Pre-commitment meeting. Awarding the order.

Chapter 24 – Procurement in Developing Countries, 327

William Shillitoe

What is procurement? Relative costs. The pre-commitment phase—purchasing, supplier qualifications, invitations to bid, conditions, materials protection, spare parts, bid evaluation, commitment. The post-commitment phase—expediting, inspection, transport, key questions.

Chapter 25 – Investigate Suppliers to Maintain Quality Control, 341

Richard L. Clark

The qualification process—supplier data form, the big picture, quality system form. Source inspection, nonconformance, camaraderie, quality system. Quality-system questions—written documentation, procedures, reports, customer input.

Chapter 26 – How to Prepare Inspection Reports, 351

Richard L. Clark

Elements of a good report. Guidelines. Benefits. Do it right. Three parts. Quality. Rating. An example. Report format. Typical inspection report.