

INDICE

1. Overview and recommendation	
Introduction	1
Progress to date	
Key dates and events	
This assessment	3
Major Findings	4
The GEF response to COP guidance	8
Roles of implementing agencies	9
Role of the GEF secretariat	
Biodiversity planning support program	10
Additional funding for enabling activities	
What happens next?	11
Recommendations	12
2. COP guidance and GEF response	16
COP guidance	
GEF response	
Operational criteria for enabling activities	18
Available guidelines	22
Key events in the introduction of enabling activities	23
Responsiveness to the COP	24
3. Major program and institutional issues	
Biodiversity enabling activities portfolio	25
Review and approval of proposals	26
Roles of implementing agencies	28
Budget for administration costs	30
Technical support	31
4. Country-level project issues	
Country ownership and motivation	34
Timing and duration	
Adequacy of financing	
Institutional arrangements	35
Stocktaking	39
Links to related planning initiatives	40
Intersections issues	41
Capacity building	
Local consultation and participation	43
Communication and awareness building	45
Use of consultants	
Best practices	46
Annexes	48
1. List of biodiversity enabling activity projects	
2. Terms of reference	52
3. Study methodology and selection of countries and regions	61
4. Assessment team	63
5. Analysis of project processing time	64
6. Implementing agency procedures for processing biodiversity enabling activities	66

